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Mechanical Work Package request

	Project code
	ACAM


To be filled in by the person requesting the work

	Date
	18 February 2008

	Demanding officer
	Simon Tulloch


	Description work required

(design/ manufacture)

  
	Re-mount the CASS AG Controller in a new position. It is currently mounted very close to the AUX port CCD controller. This causes interference. The AG controller (#17) should be repositioned approximately 60cm to the right in the area shown in the attached photograph. 
Work to be done:

· New SDSU CCD controller bracket
· Fix bracket to A&G box in position indicated

 SHAPE 




	Date required for completion
	28 February 2008

	   Interfaces to be satisfied by  completed product
	

	 Interfaces to be  maintained 

   during the work
	

	   Any constraints to be    

   observed
	The AG cable (between A&G box circular connector and CCD controller, which is covered in white tape)
has a limited length. We wish to re-use this cable so  this must reach the controller once it is mounted in its new position.


	Joint agreement on effort/cost/time
	Demanding officer
	

	
	Deputy Head of Operations
	Approved 


To be completed by the workshop manager

	Work package acceptance workshop manager


	accepted

	Completion confirmation workshop manager


	confirmed

	Agreed hand over work package
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