



- 0 ACCEPT SCIENTIFIC SPECIFICATION
- 1 FINALISE FUNCTIONAL SPECIFICATION
- 2 FIRST OPTICAL DESIGNS
- 3 FIRST MECHANICAL DESIGNS
- 4 FIBRES, MICROLENS ENGINEERING R and D
- 5 COMPLETE OPTICAL SYSTEM DESIGN
- 6 ORDER OPTICAL GLASS BLANKS
- 7 COMPLETE MECHANICAL DESIGNS
- 8 TENDER ACTION OPTICAL COMPONENTS
- 9 PLACE ORDERS FOR OPTICAL MANUFACTURE
- 10 START MANUFACTURE OF ASSEMBLYS
- 11 START MANUFACTURE OF SCIENTIFIC FIBRE BUNDLES
- 12 START DETECTOR HEAD/CAMERA CRYOGENIC ENGINEERING
- 13 START ELECTRONIC CONTROL ENGINEERING
- 14 START SYSTEM SOFTWARE
- 15 START ASSEMBLY and TESTING
- 16 DELIVERY and TESTING OF OPTICS
- 17 START FINAL TESTING AT RGO
- 18 SHIP TO La PALMA
- 19 START COMMISSIONING ON THE SKY WITH AF2
- 20 START GHRIL OPTICAL TABLE PROJECT
- 21 WAVELENGTH CALIBRATION ASSY.
- 22 FLAT FIELD ASSEMBLY

KEY DATE	COMPLETED
	OCT.88
	MARCH 91
	FEB.91
	FEB.91
	OCT.92
	AUG.92
	DEC.91
FEB.93	FEB.92
	MARCH92
SEPT.91	
NOV.92	
OCT.92	
JAN.93	
JAN.93	
NOV.92	
FEB.93	
JULY 93	
APRIL 94	
JUNE 94	
NOV.92	
COMPLETE BEFORE APRIL 94	
COMPLETE BEFORE APRIL 94	



DESCRIPTION	1991				1992				1993				1994			
	J	F	M	A	J	F	M	A	J	F	M	A	J	F	M	A
	1	2	3	4	1	2	3	4	1	2	3	4	1	2	3	4
PRELIMINARY DESIGN	[Gantt bar from Jan 1991 to Feb 1991]															
DETAIL DESIGN and MANUF DRWS.	[Gantt bar from Jan 1991 to Oct 1991]															
MANUFACTURE FIBRES	[Gantt bar from Oct 1991 to Dec 1991]															
OPTICS	[Gantt bar from Dec 1991 to Feb 1992]															
SOFTWARE (HIGH LEVEL VAX)	[Gantt bar from Feb 1992 to Apr 1992]															
ELECTRONICS and CONTROL (4ms)	[Gantt bar from Apr 1992 to Jun 1992]															
GHRIL ROOM OPTICAL TABLE	[Gantt bar from Jun 1992 to Aug 1992]															
INTEGRATION and TESTING (UK)	[Gantt bar from Aug 1992 to Oct 1992]															
SHIP TO La PALMA	[Gantt bar from Oct 1992 to Dec 1992]															
COMMISSIONING	[Gantt bar from Dec 1992 to Feb 1993]															

O-ORDER  
D-DESIGN  
M-MANUFACTURE  
A-ASSEMBLY  
T-TEST  
C-COMMISSION  
S-SHIP



FINANCIAL PROFILE

3	18.12.92	DWG.	ROYAL GREENWICH OBSERVATORY MADINGLEY ROAD CAMBRIDGE CB3 0EZ
2	15.4.92	DWG.	
Issue	Date	Drawn by	

WYFFOS SPECTROGRAPH  
PROGRAMME

Drawing No./File  
PROG3