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Mechanical Work Package request
	Project code
	GLAS


To be filled in by the person requesting the work
	Date
	2/8/07

	Demanding officer
	Tibor Agocs


	Description work required

(design/ manufacture)
  
	Redesign + manufacture LGS WFS support
· Improve stability with tilt/tilt stage, reduce flexure.
· Improve translation off lens barrel L7 L8

· Improve x-y translation behavior
drawing number

Glas-14-1-031


	Date required for completion
	14 September 2007

	   Interfaces to be satisfied by  completed product
	LGS WFS CCD + WFS

	 Interfaces to be  maintained 

   during the work
	Na

	   Any constraints to be    

   observed
	Access from 30th August until 25 September
Between commissioning runs


	Joint agreement on effort/cost/time
	Demanding officer
	

	
	Deputy Head of Operations
	


To be completed by the workshop manager
	Work package acceptance workshop manager


	

	Completion confirmation workshop manager


	

	Agreed hand over work package


	Tibor Agocs  5/5/08


