Nasmyth Motor Drive Installation





Jobs and timing





1 Preparation


	1.1 Unpack equipment and tools				0.5 day


	1.2 Identify cable run and interconnections			0.5 days





2. Brake Installation


	2.1 Install cable to each motor drive brake			2 days


	2.2 Install Brake interface box				0.2 days


	2.3 Connect in 24V supply					0.5 days


	2.4 Interface to Marconi crate					0.3 days





3. Motor Installation


	3.1 Replace existing motor 					1 day





4. Marconi Cards


	4.1 Install new boards and check basis features		0.3 days





5. Testing


	5.1 FRA of existing system					0.3 days


	5.2 Set up APB board
