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Mechanical Work Package request
	Project code
	GLAS


To be filled in by the person requesting the work
	Date
	17/10/2007

	Demanding officer
	Olivier Martin


	Description work required

(design/ manufacture)
  
	Sets of protection covers are needed around the GLAS LSM and L2, L3 lenses, around the Shutter. Vertical walls (painted black, matte), with covers allowing to pass cables (LSM power cable, Shutter switch earth, power and control cables).
The vertical walls should be 35 to 38 cm tall and easy to remove whenever access is needed. The top plate probably has to be in several parts.
On 20-11-2007 this work package was expanded to include a protection bar to stop the WFS rail from being knocked.

drawing number

See picture provided


	Date required for completion
	Preferred: before end of October to provide protection when the LN2 pipes are installed..


	   Interfaces to be satisfied by  completed product
	

	 Interfaces to be  maintained 

   during the work
	Special care to preserve the alignment of the optical system.

	   Any constraints to be    

   observed
	Work in Grace for LN2 pipes from 22 October.


	Reference no.
	20071018olivier


	Joint agreement on effort/cost/time
	Demanding officer
	

	
	Deputy Head of Operations
	


To be completed by the workshop manager
	Work package acceptance workshop manager


	

	Completion confirmation workshop manager


	


