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Mechanical Work Package request
	Project code
	Superwasp


To be filled in by the person requesting the work
	Date
	2/07/08

	Demanding officer
	Don Pollacco

	Description work required

(design/ manufacture)
  
	Manufacture 8 tilt adjuster rings for superwasp lenses according drawings by mvdh. Prototype needs to be build to confirm dimensions and space envelopes at the telescope.
Mechanical support at integration of the tilt adjusters during stand-down in August 2008
drawing number



	Date required for completion
	1 August 2008

	   Interfaces to be satisfied by  completed product
	Superwasp lenses

	 Interfaces to be  maintained 

   during the work
	Nothing can be disturbed since Superwasp is operational. After all tests and measurements the system needs 

	   Any constraints to be    

   observed
	


	Reference no.
	018


	Joint agreement on effort/cost/time
	Demanding officer
	

	
	Deputy Head of Operations
	


To be completed by the workshop manager
	Work package acceptance workshop manager


	

	Completion confirmation workshop manager


	

	Agreed hand over work package


	


