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Mechanical Work Package request
	Project code
	OPS


To be filled in by the person requesting the work
	Date
	2/07/08

	Demanding officer
	Michiel van der Hoeven

	Description work required

(design/ manufacture)
  
	Design and manufacture an adaptor ring for the new WHT az incremental encoder. This needs to interface between the new encoder and the existing gearbox flange.
The current encoder is obsolete so a complete spare unit needs to be prepared for if the current system fails
drawing number



	Date required for completion
	2 weeks after arrival of encoder

	   Interfaces to be satisfied by  completed product
	Gearbox flange

	 Interfaces to be  maintained 

   during the work
	None

	   Any constraints to be    

   observed
	Mounting needs to be completed in one day.


	Reference no.
	019


	Joint agreement on effort/cost/time
	Demanding officer
	

	
	Deputy Head of Operations
	


To be completed by the workshop manager
	Work package acceptance workshop manager


	

	Completion confirmation workshop manager


	

	Agreed hand over work package


	Encoder is mounted.installed. Only mechanical work pending is to fit the cover onceafter the cabling ishas been finished.



